



## 2024 CAPITAL WORKS PROJECTS NOTICE

Please be advised of the following 2024 Capital Works Projects. This notice provides details regarding the projects and information on how construction may affect you. As some projects are dependent upon contractor availability, the 2024 Capital Projects Notice will be updated as additional timeline information becomes available and/or is scheduled.

<b>Location</b>	<p><b><u>Bridge/Culvert – Construction</u></b></p> <ul style="list-style-type: none"> <li>- <b><u>Stewart bridge, located on Steward Rd. between Sandytown Rd. and Maple Grove Line – bridge abutment and guard rail/end treatment repairs – anticipated construction period from May-June with road closures.</u></b></li> <li>- <b><u>Tunnel Line culvert removal located along the utility corridor- remove culvert, re-slope banks, provide erosion control measures, restore with seed/landscaping – anticipated construction period to be determined with minimal traffic impacts</u></b></li> </ul> <p><b><u>Roads – Construction</u></b></p> <ul style="list-style-type: none"> <li>- <b><u>Tollgate Rd. from Light Line to Tunnel Line – completion of drainage improvements, brushing, granular road base upgrades followed by a double coat of tar and chip – anticipated construction period from April to November – short term traffic impacts including closures and single lane of traffic</u></b></li> <li>- <b><u>Tollgate Rd. from Light Line to Heritage Line – single coat of tar and chip – anticipated construction period from July to September</u></b></li> <li>- <b><u>Vienna Line from Centre St. to Richmond Rd. – single coat of tar and chip – anticipated construction schedule from July to September</u></b></li> <li>- <b><u>Ottergate Line from Culloden Rd. to the dead end – single coat of tar and chip – anticipated construction schedule from July to September</u></b></li> <li>- <b><u>Harmony Acres Line from Springer Hill Rd. to the dead end – single coat of tar and chip – anticipated construction schedule from July to September</u></b></li> <li>- <b><u>Best Line from Hwy #3 to the dead end – single coat of tar and chip – anticipated construction schedule from July to September</u></b></li> </ul>
-----------------	--

	<ul style="list-style-type: none"> <li>- <b><u>Green Line from Hwy #3 to the dead end – single coat of tar and chip – anticipated construction schedule from July to September</u></b></li> </ul> <b><u>Gravel Program – various gravel roads to receive granular upgrades (locations to be finalized) - to be completed by November 30th</u></b>
<b>Schedule</b>	- As per above
<b>Scope</b>	- roads construction generally includes drainage improvements, granular road base and surface treatment
<b>Location</b>	<b><u>Road Side Brushing – various locations</u></b>
<b>Schedule</b>	Tentative Start Date: April Estimated Completion Date: December
<b>Scope</b>	- Road side brushing for improved drainage, sight line safety and sunlight
<b>Traffic Impacts</b>	Be aware of mobile brushing equipment
<b>Location</b>	<b><u>Hill Management – various locations</u></b>
<b>Schedule</b>	- As per above
<b>Scope</b>	- Hill drainage improvements
<b>Traffic Impacts</b>	Single lane possible and or closures as necessary during construction

***\*Please note that the timelines are approximate and subject to change depending on weather and contractor availability. We thank you in advance for your patience and understanding during the construction season.***